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11 September 1985

MEMORANDUM FOR: Chief, NBPO/OL
FROM : Chief, Security Staff, NBPO

SUBJECT ¢ Weekly Report 2 - 7 September 1985

Monday 2 September

Holiday, no work scheduled.

Tuesday 3 September

1. 299 construction workers on site. 20 temporary badges issued.

2. 31 trucks entered the compound. Everett Steel - 1 load of
structural steel.

3. 3 persons were on site after 1700 hours.

4., 162 Escort Required badges and 25 temporary Escort Required
badges were issued at the security trailer.

5. 3 new contractor personnel were processed for permanent
badges and security clearances.

Wednesday 4 September

1. 324 construction workers on site. 52 temporary badges issued.
2. 57 trucks entered the compound. No steel deliveries.
3. / persons were on site after 1700 hours.

4. 171 Escort Required Badges and 32 temporary Escort Required
badges were issued at the security trailer.

5. 6 new contractor personnel were processed for permanent badges
and security clearances.

Thursday 5 September

1. 310 construction workers on site. 52 temporary badges issued.

2. 30 trucks entered the compound. Everett Steel - 2 loads of
structural steel.

3. 8 persons on site after 1700 hours.
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Thursday 5 September continued

4, 171 Escort Required Badges and 32 temporary Escort Required
badges were issued at the security trailer.

5. 4 new contractor personnel were processed at the Security
trailer for permanent badges and security clearances.

Friday 6 September

1. 323 construction workers on site. 35 temporary badges issued.

2. 53 trucks entered the compound. Everett Steel - 9 loads of
structural steel.

3. No workers on site after 1700 hours.

4. 169 Escort Required badges and 27 temporary Escort Required
badges were issued.

5. 3 new.contractor personnel were processed for permanent badges
and security clearances.

6. CENTEX Construction Company (BP 2 prime contractor) poured the
North half of Section E, first floor East tie-~in on 6 September.

‘ khecked the bolts holding the steel together in that
area finding that one or more bolts on columns 11, 12, 13, and
16 had not been tightened. These were the same bolts that Mr.

had pointed out to Mr. Darrell G. Robison, the CENTEX
supervisor responsible for the area, on the previous evening.

‘ ‘again told Mr. Robison and Mr. Robert Nicely, CENTEX
Safety/Security Officer, that the bolts were still loose. After
further checking, it was determined that in addition to the loose
bolts the beam joint at column 10 had not been welded. Nicely
and Robison stated they would discuss the matter with the CENTEX
superintendant, Mr. John Milhausen.

Saturday 7 September

On 4 September CENTEX Construction Company requested site access and
security support for 38 ironworkers and one electrician to work on
Saturday, 7 September. Three ironworkers and the electrician reported
for work but did not enter the compound. Five site security personnel
were on duty to support this scheduled work. Lesson #1: "Ironworkers
do not work on Saturday for straight pay".

Dist: Orig - addressee
1 - C/0OPS/PAS/OS
1 - C/HSG/PSD/0S
1 - Tech files
1 - chrono
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